App. F. IX—4

Previous References.

~~24~~ PB. 18·83-33.

1955 SR PB

Later References.

File No. 14 - S

Serial Nos. 3, 17

MYSORE GOVERNMENT SECRETARIAT

Serial Nos. 3

£ 20

Part B for March 1958

SUBJECT

Revised estimate for Rs 7 Mooof for fe
of Thyagaraja Square Mysor—

WD 0249—GPB—25,000—16-9-55

L 15961-63 8. 3. 58.

The Chairman, M.S.T
" C.S
" C.E.

Secretary

Executive Engr
16/4

Serial No.

Letter No. D2 C. 15/55-56 & 26 4/55 from the Chairman, M.T.B re the revised estimate for Rs 77,00 for formation of Thyagaraja Square

Orders of the Asst Secy:-
"Verify the Comparative statement"
(Sd) V. H.

2) submitted with the collection leading to the issue of GO dt 23-12-53 (Flg A). If approved this will be sent to the C.E. for verification in the first instance

P. 16 of the collection

Mag 9/5

3) Pl. Verify the Comparative Statement ~~Note whether sanctioned~~

The Chairman has not sent a detailed Comparative Statement showing item wise rates as sanctioned and as revised. Get detailed Comparative Statement

15/5

4) Verified ~~the~~ has sent a Comparative Statement showing the rates as sanctioned and as revised. Please see the Statements flag "B"

The file will be referred Unofficially to the Chief Engineer for Verification and early return

20/5

Mag 21/5

P.T.O

NOTE.—Contn. sheet

746

Revised Estimate for Rs 77,000/- for formation of Mysore Girls Home

File No. of 195 Mysore Government Secretariat

Serial No.

Memo. E.O.No L.38 Dt 23.5.55.

RB/1092 Forwarded back finally to the Chief Engineer of Mysore, Bangalore for Verification & early return

25/5 (352)

Bangalore

Dt. .5.55

for Secretary to Govt
Edn & L.S.G. Depts

U.O.No. 4419 /RB.55-56 Dated. 13-8-1955.

Estab. 1 File.

Re-transmitted: The estimate is not susceptible of scrutiny as no plans and sections have been furnished They are necessary.

Only tendered rate may be provided in respect of the following items (1) Cement concrete 1 : 3 : 6 vide item No.6

(2) Providing and fixing 3" to 4" D.B.slabs with rough dressing.

The Secretary to Government
Education & L.S.G.Departments
Bangalore.
TK.12.6.55

R. Madhavan
(R. MADHAVAN.)
Deputy Chief Engineer.

7. The remarks of the Chief Engineer are for perusal. A draft letter conveying the above observations is put up for approval

By Issue

Issued to the chairman with [illegible] reports

for a report L 6468/ 9773 14-55=17811 25/5

WD 07074—GPP—80,000—5-10-54

Revised estimate for Rs 77,000/- for formation of Dhyageraja Square

File No. J 9241 of 195

Mysore Government Secretariat

Serial No.

for Rs 77,000/- may be sanctioned with the observation that efforts should be made to see that the scheme is completed to the finish as a self-supporting one

Rs 24/1/14) The Revised estimate may be sanctioned for Rs 77,000/- with the above observation

25/1

Secy (Communications)

15) may be added as above

31.1.56.

Minister (Agg) 2/2 Sd/-

17015 8 GOVERNMENT

FINANCIAL SECRETARY GOVT. OF MYSORE 3 FEB 1956 U. O. No 1305 FI.

16) 2/2

8/2/56

EDUCATIONAL 20 FEB

OFFICE OF THE MINISTER FOR PUBLIC HEALTH GOVERNMENT 11 FEB 5129

(13) 18/2/56.

20/2/56

Letter No. Bg 615 55-56 dated 2-3-56 from the Chairman MTB. Received

18) Sft Go' is prompt framed approve

Subdy 29/2/56

19) Issue

25/2

Revised estimate for Rs 77,000/- is sanctioned with the observation that efforts should be made to see that the scheme is completed to the finish as a self supporting one

Sd/- Illegible

Issued to the Chairman MTB

L 15961-63/HFS 14-55—6483 56 & Controller 000 WD 0260—GPB—P. Z. S. 1,30,000—21-5 55

Revised estimate - Rs. 77,000/- for formation of Vijayanagar 4th Stage Mysore

Mysore Government Secretariat — File No. 7465/4842 of 195 — App. F. III 2 3

Serial No.

(434) | R.B.7565 | Dwg.6 29/10/55

Letter No. D2.C.15/55-56 dated 4.10.55 from the Chairman M.I.T.B. forwarding the enquiry called for by the Chief Engineer—

Subs: (9) The file may now be referred to the Chief Engineer unofficially for further remarks.

U.O. No. 1981 dt. 28-X-55

(10) Forwarded to the Chief Engineer for further remarks and early return of the file.

Sri R.V.S. Sarma

Dy. Secy. Edn. & L.S.G. Depts.

28/10/55

D.C. Fe 447 12 11 55

27/X/55 Rs 27/10

U.O.No. 9633 /RB-55-56 dated, 26-12-55

Retransmitted.

(11) The estimate is scrutinised to Rs.77,000/- only.

Secretary to Government, Edn.& L.S.G. Departments, Bangalore.

R. Madhavan 26/12 (R. MADHAVAN) Deputy Chief Engineer.

24.12.55

IS/28-12-55.

Subs: (12) In the circumstances reported by the Chairman M.I.T.B. sanction may be accorded for the estimate for Rs 77000/- as recommended by Audit for orders

R 11/1956

(13) The total realisation from sale of sites is not reported now. In the original abstract estimate for Rs 66,000/- it is stated that realisation would be Rs 81,000. The revised estimate

Rec'd 28 DEC 1955 MYSORE

Note.—Contn. Sheet

No.D2.C.15/55-56. 746 OFFICE OF THE CHAIRMAN,
CITY IMPROVEMENT TRUST BOARD,
POST BOX NO. 55, MYSORE.

Encl. (1) Original Sanctioned Estimate
(2) Modified Estimate with Comparative Statement for Civil portion of Works.
(3) Abstract / Revised Comparative Statement Dated 28th April 1955.
(4) S.B.N. Copy
(5) Accepted Rate List for Civil portion of Works
(6) Award statement. (7) Report.

FROM
SRI S. LINGANNA.
Chairman, City Improvement Trust Board,
MYSORE.

Vendor Estimate

28 APR
GOVERNMENT OF MYSORE

To
Sri M A 29/4
.....Sri.B.M.Krishnan,.B.A.,.I.A.S.,
Secretary to the Government of Mysore.
Education & *Local Self-Government Departments,*
BANGALORE.

SIR,

Subject : Revised estimate for Rs.77,000/- for formation of Thyagaraja Square, Mysore.

Adverting to Government Order No.L.12208-11/I.T.B.18-53-33 dated 23-12-1953 according sanction for Rs.66,000/- for formation of Thyagaraja Square, Mysore, I write to forward herewith a revised estimate for Rs.77,000/- as approved by the Board in its resolution No.395 dated 23-2-1955, copy of which is herein enclosed for ready reference. The report accompanying the estimate explaining the necessity is also enclosed herewith.

Originally there was a provision of Rs.48,523/- for acquiring several properties in the above scheme. But the award amount has been enhanced as per award statement of the Land Acquisition Officer and Court orders. The revision of the estimate is due to excess under compensation for acquired properties only as per statement enclosed. The modification for the civil portion of works has been explained in the accompanying report.

Under the circumstances, I request you kindly to obtain and communicate early sanction of Government to the revised estimate at a very early date. The original sanctioned estimate is also enclosed herewith for kind ready reference of Government and cancellation. Necessary records accompany.

Yours faithfully,

S.Linganna
(S.Linganna) 26/4
Chairman.

DVS)

2

City Improvement Trust Board, Mysore.

Dated ....21-4-1955.....

Extract from the Proceedings of the Ordinary Meeting of the Board of Trustees for the Improvement of the City of Mysore, held on ....23-2-1955.

xxxx xxxx xxxx

395: Revised estimate for Rs.77,000/- for formation of Thyagaraja Square in front of Prabhudeva Talkies and office note thereon.

Recommended to Government.

Sd/S.Linganna,
Chairman.
23-2-1955.

xxxx xxxx xxxx

"Copy"

S.Linganna.
CHAIRMAN 26/4

DVS)

City Improvement Trust Board

3

MYSORE,

Dated 21st April..... *1955*.

Report to accompany the revised estimate for formation of Thyagaraja Square, Mysore.

An estimate amounting to Rs.66,000/- was sanctioned in G.O.No.L.12208-11/ITB.18-52-33 dated 23-12-1953 for formation of a circle in front of Motilal Talkies. Accordingly the work was taken upon hand and formation of the circle is under progress The estimate has been revised now due to the reasons noted below:-

1. Acquisition of properties. The acquisition of certain properties for formation of circle and as well as slum clearance was sanctioned under two stages with a total cost of Rs.40,115/- and the same was enhanced to Rs.61,073/- as per awards passed by the Land Acquisition Officer and Court orders involving a net excess of Rs.20,958/- But in the sanctioned estimate, a sum of Rs.48,523/- was provided for acquisition of properties and the net excess over the estimated provision will be Rs.12,550/- It may be stated that the total acquisition done and amount paid may not be entirely for the formation of the circle but for certain slum clearance also in the locality.

2. Formation of square (pertaining to civil works): A sum of Rs.14,000/- was provided in the sanctioned estimate of Rs.66,000/- for formation of the square. This provision has not been exceeded in the revised estimate now prepared, but the estimate has been suitably modified as per works executed on instructions now and then.

The major deviations being change in the construction of S.W.drain and formation of traffic island. The sanctioned estimate provided for construction of s.w.drain to run across the square with covering slabs of 8" to 9" thick to take the heavy load of traffic. During execution, it was noticed that there was an old box drain to the certain length and the same

P.T.O.

has been made use of by restoring the same and continuing it with next hod drain with only covering slabs of 3" thick since the entire length of the drain run in the footpath area.

The original design of the square provided for two islands one on western end with a circular shape and another at the centre at the crossing of Thyagaraja Road with one oval shape. The Trust Board during their inspections, after detailed examination, changed the same to a bigger oval shaped island of the centre with 45' road margin on east and western sides and 40' margin on north and southern sides with another small island in front of the Talkies to isolate the traffic to the cimena as per blue print layout enclosed herewith. The modified estimate also provides for iron railings to the traffic island to convert the same into a park bed.

Some of the items of work as detailed in the modified estimate were found nedessary during execution and not provided for in the sanctioned estimate. The layout of sites in the square has been modified as per actuals as could be seen in the enclosed layout plan, leaving spare for the service roads on the western side.

Out of 27 sites formed in the layout, 8 sites were previously sold at a cost of Rs.30,800/- and further 10 sites were auctioned recently at a reasonable cost. Of the remaining ten sites, site No.9 has been proposed to be sold to the neighbouring party and site No.29 to City Municipality for extension of mutton market. The eight sites on the north western side have been proposed to be converted into building sites for houses.

The revised estimate for Rs.77,000/- has to be sanctioned in the first instance for formation of the circle and after total realisation of the sale of sites and getting the total proceeds, the balance amount may be taken as charges for slum clearance in the locality. The estimate may kindly be sanctioned.

Veeraraghavan Rao 24/4

DVS) Trust Board Engineer.

MYSORE CITY IMPROVEMENT TRUST BOARD.

Statement showing the amount of awards paid including enhanced compensation, for acquiring the properties required for the formation of a circle (Thyagaraja Square) in front of Motilal Talkies, Mysore).

Sl. No.	Award No.	Bl. No.	Door No.	G.O.No. & date.	Name of owner.	Extent. Syds.	Estimated value. Rs.	Compensation amount Rs.
					Sriyuths.			
1.	36/45-6	82 KR.	1974	L.9992-5/ Ml.23-44-37 dated 6-4-45.	Chamachar	61:2/9	760/-	760/-
2.	39/	Do. "	1995	Do.	Thammiah	77:7/9	735/-	743/- 3636-8-0
3.	38/	" "	1937-38	Do.	Bharamiah	173:4/9	1199/-	1111/-
4.	30/	" "	1996	Do.	Chikkaiah	21:1/3	244/-	638/-
5.	28/	Do."	1939	Do.	Krishnappa	42	562/-	1150/-
6.	30/	" "	1997	Do.	Chikkaiah	28	394/-	638/-
7.	13/	" "	1999-99/1	Do.	Bharamiah	111:8/9	3012/-	7666/-
8.	32/	" "	1998	Do.	Nanjappa	49:1/9	520/-	958/-
9.	29/	" "	2000	Do.	Basavarajappa	27:2/9	230/-	409/-
10.	26/	" "	2001	Do.	Nagamma	38:8/9	512/-	512/-
11.	7/	" 85	2088, 2088/1, 2089	**	Yajaman Chikkadasappa	121:1/3	2189/-	3144/-
12.	25/	" "	2090		Kanjamma	83:1/9	1449/-	1449/-
13.	77/	" "	2091-91/1,93		D.Thammaiah	255:2/3	7340/-	10310/-
14.	27/	" "	2094-95		Krishnappa	107:5/9	2993/-	3679/-
15.	14/	" "	2096		Mallikarjunappa	204:4/9	3709/-	4010/-
							TOTAL:	40,813-8-9

** G.O.No.L.9987-90/ Ml.23-44-40 dated 6-4-1945.

1.	17/48-49	80-82-83-85.	D.No.1931	G.O.No.L.10248-51/Ml.24-47-15 dated 9-10-1947. Thammiah	104	621/-	680-8-0
2.	18/	"	1932	Do.	105½	940/-	1063-4-0
3.	21/	"	1933	Naranappa	97	875/-	990-0-0
4.	10/-	"	1934	Mallappa	119	1288/-	1424-0-0
5.	19/	"	1935	Thammiah	132	708/-	859-8-0
6.	20/	"	1936	Shivappa	102	805/-	922-0-0
7.	4/	"	1940	Appajachar	75	430/-	516-0-0
8.	6/-	"	1941	Chadimari	96½	990/-	953-12-0
9.	12/	"	1942	Nanjappa	152	1267/-	1531-8-0
10.	7/	"	1968	Devajamma	32:2/3	376/-	420/8-0
11.	9/	"	1967	Narasappa	103	981/-	1133-4-0
12.	8/	"	1969	Mylarappa	28:1⅓3	270/-	301-5-0
13.	13/	"	1970	Nanjappa	37:7/9	367/-	318-0-0
14.	14/	"	1972	Do.	47:2/9	242/-	281-14-0
15.	23/	"	1973	Ankappa	73:1/3	580/-	663-8-0
16.	11/	"	2007-2008-2009	Chikkaveere Gowda	222 (enhanced compn)	1950/-	2199-0-0 4259-1-0
17.	5/	"	617(portion)	Nanjundappa &Sons.	98	542/-	663-0-0
18.	22/	"	2083-2083/1	Gowda Siddappa	41	1035/-	1080-0-0
						Total:	20,259-8-0

Grand total of compensation paid: Rs.61,073-0-9

DVS)

S. Nagamma. Chairman. 26/4

M: G S. App. F. G. 3]

MYSORE GOVERNMENT

SECRETARIAT.

(Continuation sheet draft form).

No. L. 6468 / ITB. 14-55-176
D 1-9-55 / With Reno

Subject Revised estimate for
Rs 77,000/- for formation of
Shyagaraja Square, Mysore

To

The Chairman C.I.T. Bd
Mysore

Sir,

With reference to your letter
No. D2 C.15/55-56 dt 26.6.55
on the above subject I am directed
to observe as follows

The estimate is not susceptible
of scrutiny as no plans and
sections have been furnished.
They are necessary.

Only tendered rate may be
provided in respect of the following
items (1) Cement Concrete 1:3:6
Vide item no. 6.

2) providing and fixing
3" to 4" D.B. Slabs with rough
dressing

The records along with the estimate

1

and returned herewith for

necessary action and return to this office with the above particulars

Y. 2

2268

Mr. Hoover -

Education Dept -

FS

Mr.

Copy to Mr.

Chief Engineer Y. Mfg. Co.

Mr. Hoover

No. DBC 15/55-56
Encl 1 File.

OFFICE OF THE CHAIRMAN,
CITY IMPROVEMENT TRUST BOARD,
POST BOX NO. 55, MYSORE.

FROM

SRI S. LINGANNA,
Chairman, City Improvement Trust Board,

Dated 4th October 1955.

MYSORE GOVT. SECRETARIAT
RECEIVED
8 OCT 1955
MUNICIPAL BRANCH

To

Sri B.M. Krishnan, B.A., I.A.S.,
Secretary to the Government of Mysore,
Education & Local Self-Government Departments,
BANGALORE.

SIR.

Subject: Revised estimate for Rs.77,000/- for formation of Thyagaraja Square, Krishnaraja Mohalla, Mysore.

--

With reference to your letter No.L.6468/I.T.B.14-53-17 dated 1-9-55 on the above subject, I write to retransmit the estimate after needful and state as follows:-

1. Necessary plans and sections to enable scrutiny have been furnished.

2. The rates provided in the estimate in respect of items of works for cement concrete and 3" to 4" thick D.B.slabs are in accordance with the accepted tendered rates

Under the above circumstances, I request you kindly

P.T.O.

9

to obtain and communicate the early sanction of Government to the revised estimate early.

Yours faithfully,

S. Linganna. 4/10.

(S.Linganna)
Chairman.

.TV)

CROSS SECTION OF MASONRY BOX DRAIN

2X2¼ VENT



SECTION OF L SHAPE DRAIN



K.V. Rajanathan

Engineer,
City Improvement Trust Board,
Mysore.

MYSORE CITY IMPROVEMENT TRUST BOARD

11

Estimate for **Acquisition and formation of Tygaraja Square.**

WD 3289—GBPM—5,000—14-4-1962.

Sl. No.	Particulars	No.	Dimensions L.	B.	D.	Contents	Unit	Rate Rs.	a.	p.	Cost
	I. Expenditure.										
1.	Cost of acquisition of properties:-										
a.	Northern wing.		(As per payment)								25,931
b.	Southern wing.		-do-								22,592
			Total of acquisition:-								48,523
2.	Formation of Thyagaraja Square as-per-detailed-estimate.										14.000
3.	Cost of dismantaling of properties etc.					L.S.(details during construction)					2,477
4.	Establishment and Misselaneous works.					L.S.					1,000
			Total cost of formation:-								66.000
	II. Realisations:-										
1.	Realisation by sale of sites in southern wing -8 sites.		(As per ~~estimate~~ actuals)								30,800
2.	Area remaining to be sold 25 shop sites or 1030 syds. out of which 600 syds. @ 30/-					18,000					
	430 Syds. @ 75/-					32,250					
			Total:			50,250					50,250
						Total realisations:-					81,050 or 81,000

Abstract.

Total realisations expected	81,000
Total expenditure for acquisition and formation of Square.	66,000
Net Profit:-	15,000

Engineer,
City Improvement Trust Board,
Mysore.

Chairman.
City Improvement Trust Board
Mysore.

Y.A.

Sanctioned for Rs 66,000/- (Rs Sixty Six thousand only.

for Chief Engineer of Mysore.

Secretary, Leg & Planning Asst.

Sanctioned in G.O. No. 12208-11/1958 dt. 23-12-1958

MYSORE CITY IMPROVEMENT TRUST BOARD

Estimate for ...formation of Th...s...t Mysore.

WD 3289—GBPM—5,000—14-4-1952.

Sl. No.	Particulars	No.	Dimensions L.	B.	D.	Contents	Unit	Rate Rs.	a.	p.	Cost
1.	Earth work excavation in hard gravelly soil for levelling the ground, including lead of 100 yds.	1	200	15	1	3,000 cft. or 111 cyds		-	10	-	075
2.	Fixing up boundary stones for sides of the size of 6"x6"x18"	50				50 Nos.	Each	-	1	6	75
3.	Providing and fixing 6" thick burnt stone for curb stones with Top dressing.					Cubic feet					
	Southern side.	1	120	1	-	120					
	Western side.	1	250	1	-	250					
	Northern side.	1	80	1	-	80					
			Total			450 cft.		-	14	-	562
4.	Relaying and refixing curb stones including earth work excavation wherever necessary.	1	200	1	-	300	Sft.	-	2	-	37
5.	Providing slab drains										
a)	Earth work excavation in hard gravelly soil.										
	Southern side.	1	250	2	1½	675					
	Western side.	1	100	2	1½	250					
	--do--	1	50	2	1½	125					
						1050 cft.		-	10	-	93
						37 cyds.					
b)	Providing and fixing 3" B.stones slab D.B.	1	250	1½	-	375					
					c/c	275					1-81
	Western side	1	100	1½	-	150					
	--do--	1	50	1½	-	75					
						600 sft.	Sft.	-	13	-	488
6.	Construction of box drains with size in cement mortar.										
a)	Earth work excavation in hard gravelly soil.	1	400	7	4	11200 cft or 415	Cyds.		12		
b)	Laying cement concrete 1:3:6 proportion for foundation of batments & sides stones by using the granite jelly.	2	400	2	1	800 cft.		1			
c)	Construction of size stone masonry in cement mortar 1:6 proportion.	2	400	1½	3	3600 cft.		-	12	-	900

C.O.

13

B.F

	with cement jelly									
a)	Laying cement concrete/1:3:6 proportion over abutments.	2	400	1½	¼	300	cft.	1	-	-	5061. 300
e)	Providing and fixing bed slabs 3" to 4" D.B. slabs.	1	400	2½	-	1000	sft.	-	13	-	813
f)	Cement pointing 1:3 proportion after Racking jounts.	2	400	3	-	2400 or 24.00	Sqr.	5	-	-	12
g)	Providing and fixing to D.B. slabs for the covering of drain.	1	400	4½	-	1800	sft.	1	8	-	8"Hook to 9" 8700
	Providing metal surface to the surface. METAL SURFACE.										6800
a)	Collection of granite met 1" to 1½" size.	1	80	150	¼	30000/4 = 7500 cft.		10	-	-	SR w.b/s 2781 2800
b)	Deduct 20% for old etal.		278 -55=			223					278
b)	Collection of gravel.	1	200	150	1½/12	30000/18 = 2500 or 95 cyds.		1	5	-	SR w.b/s 90 135
c)	Spreading and hand picking metal.	('s new item a)				278	cyds.	-	5	6	69
d)	Spreading gravel	('s new item b)				95	"	-	4	-	24
e)	Rolling surface with steam Road roller.	1	200	150	-	30000/8					
						3333	Syds.	-	-	9	156
	Picking the road surface.					3333	Syds.	-	-	5	87
f)	Collection and spreading of sand ½" thick.	('s new item e)				3333	Sy's.	-	-	3	52
g)	Watering Charges.			"		3333	"	-	-	6	104
2.	Formation of traffic island										
a)	Earthwork excavation in hard gravely soil	1	110	2	½	110 cr 4 cyds		10	-		2
b)	Providing and fixing D.B. slabs 5" to 6" thick and 1½ wide including to line dressing the exposed surface.	1	110	1½	1¼	205	Sft.	1	8	-	305
	Gravell filling and consolidation and fixing the island with turfing etc.					L.S.					(Details during execution) 100
										c/o	10000
	Temporary establishment charges					L.S.					300
	Miscellenous and unforseen during excavation.					L.S.					700
						Grand Total:-					14,000

Trust Board Engineer.

9241 14

No. D2.C.15/55-56.
Encl.

OFFICE OF THE CHAIRMAN,
CITY IMPROVEMENT TRUST BOARD,
POST BOX No. 55, MYSORE.

FROM

SRI S. LINGANNA,
Chairman, City Improvement Trust Board,
MYSORE.

Dated 2nd March 56.

To

Sri B.M.Krishnan, B.A., I.A.S.,
Secretary to the Government of Mysore.
Education & Local Self-Government Departments,
BANGALORE.

SIR,

Subject: Revised estimate for Rs.77,000/- for formation of Thyagaraja Square, K.R. Mohalla, Mysore.

I write to invite your kind reference to this office letter of even No. dated 21-4-1955 and subsequent reminder on the above subject and request you kindly to convey the sanction of Government, to the revised estimate, at an early date.

Yours faihtfully,

S. Linganna.
(S.Linganna)
Chairman.
2/3/56

DVS)

M. G. S. App. F VI—G. 2]

15

SUBJECT.....

.....

.....

Diary No. of letter replied to.....

Section 9TB

Serial No. 14-55

File No 64

Mysore Government Secretariat

( )

the *195*

Proceedings of the Government of Mysore.

Date of issue Plan 'A' of estimate 195

Signed by.....

Read— G.O.No. L/12208-11/9TB/18-53-33 Dated 23.12.53 according sanction to the estimate for Rs 66,000/- for formation of Thyagaraja Square in Krishnaraja Mohalla Mysore City

Order thereon.— No. (2) Correspondence ending with letter No Dy.C15/55-6 Dated 4.10.55 from the Chairman for sanction City IMB Mysore forwarding a revised estimate for Rs 77,000/- for the work referred to in the cover read above and stating that the revision of the estimate is due to excess under Compensation for acquisi

May this be—

(i) printed?
(ii) treated as a Standing Order?
(iii) published in the Gazette, English Part?
(iv) translated?
(v) placed at the disposal of the Press?
(vi) published in the Gazette, Kannada Part?

16

properties. and ~~requesting Sanction~~
~~to the Revised estimate to the Co-~~
~~Communication dated Nov 16~~

(3) U.O note ~~with~~ No. 9693-RB 55-56 dated 26.12.55 from the Deputy Chief Engineer forwarding the Estimate duly scrutinized.

Order No. L. 15961-63
D 8-3-56.

The Revised estimate for Rs. 77,000/-
(Rupees Seventy Seven thousand only)
as scrutinized by the Deputy Chief
Engineer is Sanctioned with the
observation that efforts should be
made to see that the scheme
is completed to the finish as a
self supporting one.

Page (11)

List of Enclosures.

for Secy Edn & Rels Deptt

Copied by

Examined by

Off The Chairman MTDB with records
The Comptroller MTDB Bldg
The CE in Mysore Bldg

17

PROCEEDINGS OF THE GOVERNMENT OF MYSORE.

R e a d :-

G.O.No.L.12208-11/ITB.18-53-33 dated 23-12-1953 according sanction to the estimate for Rs.66,000/- for the formation of Tyagaraja Square in Krishnaraja Mohalla Mysore City.

2. Correspondence ending with letter No.D2.C.15/55-6 dated 4-10-1955 from the Chairman, City Improvement Trust Board, Mysore, forwarding for sanction a revised estimate for Rs.77,000/- for the work referred to in the Government Order read above and stating that the revision of the estimate is due to excess under compensation for acquired properties.

3. Un-official Note No.9633 HB.55-56 dated 26-12-1955 from the Deputy Chief Engineer returning the estimate duly scrutinised.

Order No.L. 15961-63 /ITB 14-55-64 Dated, the 8-3-58

The revised estimate for Rs.77,000/- (Rupees seventy seven thousand only) as scrutinised by the Deputy Chief Engineer is sanctioned with the observation that efforts should be made to see that the scheme is completed to the finish as a self-supporting one.

(V.HANUMANTHAPPA)
for Secretary to Government,
Education & LSG Departments.

Rws:129.2.(6)

To

The Chairman, City Improvement Trust Board, Mysore--with records
The Controller, State Accounts Department, Bangalore
The Chief Engineer of Mysore, Bangalore.